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Dow Environmental Inc.
Penn Center West

Building III Suite 300
Pittsburgh. PA 15276
Fax: (41,2'i 788-1316

(412) 788-2717

July 19, 1995

Mr. Dion Novak
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRL-6J
Chicago, Illinois 60604

Subject: Enviro-Chem Superrund Site
Monthly Progress Report Number 23
June 15, 1995 through July 14, 1995

Dear Mr. Novak:

Enclosed is the subject progress report.
Mr. Tony Likins at IDEM.

Sincerely,

A copy of the report has been submitted to

Mark J. Dowiak, P.E.
Project Manager

MJD/drp

Enclosure

cc: Dr. Roy Ball, Ph.D., P.E. - ERM-North Central
Mr. Norman Bernstein, Esq. - N. W. Bernstein & Associates
Mr. John M. Kyle, III, Esq. - Barnes and Thornburg
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Enviro-Chem Superfund Site
Monthly Progress Report Number 23
June 15, 1995 through July 14, 1995

July 19, 1995

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

The June site inspection was conducted by de maximis, inc. (de maximis) on June 8, 1995. The
following conditions were noted:

• The site fences, gates, and locks are secure.

• Rainwater is standing on the decontamination and wastewater storage pads, and
the southern concrete pad.

• Minor erosion and sedimentation is occurring in the Parcel 45 diversion channels.
Vegetation growth is heavy along most of the channel length. The Trustees have
instructed de maximis to cut the vegetation and clear sediment that may block
channel flow.

A pre-work teleconference was held on June 29, 1995 between U.S. EPA,
Trustee Norman Bernstein, de maximis, and DEI. IDEM was invited to participate but was
unable to attend the teleconference. The purpose of the teleconference was to review the scope
of work, schedule, and organization for the upcoming Central Support Zone Investigation (CSZI)
and Drummed Waste Removal (DWR) activities. A final schedule for this work was issued on
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The site survey for the CSZI test boring grid was completed by Schneider Engineering on
July 6, 1995.

Mobilization for the CSZI began on July 10, 1995. ATEC Associates Inc. is performing the test
borings using hollow stem auger drilling. Perimeter test borings 1, 4, 7, 10, and 11 were
completed on July 11, 1995. The remaining primary grid test borings 2, 3, 5, 6, 8, 9, and 12
were completed on July 12, 1995. Headspace VOC analyses was performed on soil samples
taken at 2-foot intervals from each boring. Two soil samples were selected from each boring
and were sent off site for laboratory VOC analyses by Ceimic Corporation.

Laboratory analytical results from the perimeter test borings were received on July 13, 1995.
As a result, Tier 1 test borings 13, 14, 15, and 16 were drilled on July 13 adjacent to borings 7,
10, and 11 in accordance with the CSZI Field Sampling Plan.

The driller was demobilized on July 14, 1995 and will be remobilized, if necessary, pending
review with IDEM and U.S. EPA of analytical results for the Tier 1 test boring samples.

Activities to be Conducted from July 15 through August 14. 1995

IDEM, U.S. EPA, DEI, and the Trustees will evaluate the Tier I sampling results to determine
whether any additional sampling is required.

The DWR work will commence on July 17, 1995. This work is expected to be completed by
July 25, 1995. Loadout and disposal of the bulked waste will occur at or near the end of
August 1995.
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